
MEETING NOTES 

Type of Meeting: Preconstruct ion EPA Site Inspection Meeting 

Project Name: EMJ Early Action Area Removal Action 

Anchor Project #: 080224-01.02 

Meet ing Locat ion : Jorgensen Forge conference room 

Date Start End Meeting Led By: Mike Roberts 

6/26/14 10:00 am 11:10 am Meeting Note-Taker: Mike Roberts 

Attendees: All attendees listed will receive a copy of the meeting notes. 

Name Firm/ Agency Office# Cell # Email 
Wayne Turk Jorgensen Forge (JFC) 206.255.8177 b) (6) wturk@jorgesonforge.com 
Amy Essig Desai Fara/Ion Consulting 425.295.0810 aedesai@farallonconsulting.com 
Marty Locke Pacific Pile and Marine 206.963.8922 martyl@pacificpile.com 

Bruce McDonald AnchorQEA bmcdonald@anchorqea.com 

Elizabeth Appy AnchorQEA 707-633-6094 eappy@anchorqea.com 

Mike Roberts AnchorQEA 206.971.2685 mroberts@anchorqea.com 

Wilber 'JC' Clark Pacific Pile and Marine 206.331.3873 jc@pacificpile.com 
Ryan Barth AnchorQEA 206.903.3334 rbarth@anchorqea.com 

Jeff Mitchell Water Tectonics 206.439.6300 jeff.mitchell@watertectonics.com 
Rob Wilkins USACE 206.764.3712 robe rt. h. wilkins@usace.army.mil 

Jayson Osborne USACE 206.764.3521 jayson.b.osborne@usace.army.mil 

Rich McManus Fara/Ion Consulting 425.295.0800 rmcmanus@farallonconsulting.com 

Rebecca Chu EPA 206.553.1774 chu.rebecca@epa.gov 

David Clark USACE 206.316.3998 david.s.c/ark@usace.army.mil 

Erika Hoffman EPA 360.753.9540 hoffman.erika@epa.gov 

Shawn Blocker EPA 206.553.4166 Blocker.shawn@epa.gov 

Discussion: 

1. Site Safety and Security 

a. Anchor QEA and PPM HASPs will be followed and copies maintained on site. Site visitors to check in 

with PPM. 

b. JFC Facility Training - not required for EPA or USACE representat ives. 

c. Construction Site emergency exits, procedures, and contacts. Muster point identified near truck 

sca le along north-centra l roadway if a long horn blast is sounded. 

d. Be aware of moving equipment and stay outside JFC buildings 

e. Spill kit and eye wash stations. Locations identified. 

f. Security procedures were discussed. 

g. Photography restrictions. No pictures of JFC faci lities and equipment. Do not have JFC 

manufactured products in the background of site photos. 

2. Project Organization and Structure 
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a. Introductions of Team Members and Project Roles.  Mike Roberts introduced himself and role as the 

Construction Manager, and self-introductions were made.  

 Regulatory Team – Becky Chu (EPA Remedial Project Manager) will be out on site, along with Erika 

Hoffman (EPA Water Quality Manager) and Jayson Osborne, Rob Wilkins, and David Clark 

(USACE EPA Oversight Representatives).  EPA’s focus will be on consistency with design and 

compliance with requirements.  EPA will have authority to stop work if an imminent or actual 

release is observed.  Any need for adjustment and/or change will be routed through Mike 

Roberts.  Communication between EPA staff and Anchor QEA staff and Farallon are encouraged 

to help flow of information.  Final decision on direction will flow through Mike Roberts. 

 Lead Responsible Owner – Earle M. Jorgensen (EMJ) Representative – Gil Leon  

 JFC Facility Representative – Miles Dyer  

 Owner Designated and AOC Project Coordinator – Amy Essig Desai, Farallon Consulting.    

 Owner Designated Construction Management Team (Anchor QEA) 

o Construction Manager – Mike Roberts, P.E., C.C.M. 

o Principal in Charge/H&S Manager – David Templeton 

o Resident Engineer/Construction Quality Assurance Officer – Bruce McDonald, P.E. 

o Lead Inspector – Kyle King, P.E. 

o Project Engineer – Ryan Barth, P.E. 

o Compliance Lead – Elizabeth Appy 

 Pacific Pile & Marine (PPM) Project Team 

o Project Manager – J.C. Clark 

o Construction Quality Control Manager/Project Engineer – Jordan Clark 

o Onsite Construction Manager/Superintendent – Marty Locke 

o Health & Safety Manager – Joseph Adami 

o Dredging Superintendent – Dustin Simp 
o Shoreline Bank Excavation Superintendent – Craig Clearly 

 PPM Subcontractors 

o Transportation and Disposal: Waste Management – Matt Essig 

o Independent Surveyor: Terrasond Engineering, Inc.  – Chris Kemp 
o Water Treatment: Water Tectonics – Peter Johnson.  Will have a tech on site during 

on-barge water treatment activities.   

3. Lines of Communication 

a. Upland and in-water construction activities – Mike Roberts 

b. Compliance monitoring and archaeological resources – Elizabeth Appy 
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c. EPA, EMJ, JFC, EAA (Boeing and Port of Seattle) and Tribal coordination – Amy Essig Desai  

4. Compliance/Inspection Documentation and Reporting 

a. Contractor Submittals – Anchor QEA review and approval followed by transmittal to EPA  

i. Import material gradation and chemistry.  Discussed status of gradation/chemistry results 

for import materials.   

ii. Pre-construction baseline survey and final post-construction payment surveys.  Currently 

conducting the baseline survey. 

iii. JFC Facility King County Industrial Waste Discharge Permit.  PPM has addressed King County 

Permit comments with Lisa at Water Tectonics yesterday.  Discharge into King County 

sanitary sewer scheduled to occur (pending Permit approval) at end of upland construction 

activities in mid-late July.  Fluids will be collected in an 18,000 Gallon tank during 

performance of the upland construction.  Following construction completion, fluids will be 

run through a GAC filter and into a secondary tank.  Chemical analysis will be performed on 

fluids in secondary tank in accordance with Permit requirements.  Fluids with chemical 

concentrations below the Permit thresholds will be discharged to the King County sanitary 

sewer system.  

iv. As-built documents – PPM will maintain during construction.  Anchor QEA will maintain a 

set of red lines to use in validating completion of the PPM set on a regular basis. 

b. Design Changes – Anchor QEA evaluate and develop design change and Amy coordinate EPA 

review/approval 

c. Water quality monitoring – Elizabeth Appy described the water quality monitoring program.  

d. Pre-construction, z-layer, and time 0 post-construction perimeter sediment monitoring.  Per the EPA-

approved Construction Quality Assurance Plan (CQAP; Appendix D of the Basis of  

Design Report), Anchor QEA will be collecting pre-construction surface sediment grabs on July 8 and 

9.   

e. Archaeological resources – Inadvertent Discovery Plan is part of the EPA-approved Removal Action Work 

Plan.  Compliance team includes an archaeologist on an as-needed basis.   

f. Weekly progress meetings and report – all team members attend weekly meetings and weekly report 

submitted to EPA.  Meetings set for Wednesdays at 10:00 a.m., at the PPM field trailer.  A call in 

number will be provided.   

5. Corrective Actions Summary 

a. Upland JFC Facility release.  JC discussed contingency plans for inadvertent releases. 

b. In-water release – dredging, backfill, and transloading areas discussed.   

c. Offsite transportation discussed. 

d. Barges.   The water treatment barge is being plumbed and should be complete by next week.   

e. No shoreline debris/piling removal scheduled until July 7.   
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6. Temporary Construction Facilities Discussion 

a. PPM and Anchor QEA field office, temporary power, potable water, sanitary facilities, phone service, 

and parking.  Visitors should park in the JFC rear lot.   

7. Site walk.  A site tour was conducted on site following the meeting in the conference room.  Some of the 

general topics that were discussed, including some follow up of topics discussed in the conference room 

include the following: 

a. Schedule.  The water treatment barge will be ready the middle of next week.  The two sediment 

haul barges have been sealed and staged with Ecology blocks to facilitate passive fluids drainage.  

Sealed containers to be used for transport of Subtitle C materials have been delivered to PPM Yard.  

All tanks were visually inspected for integrity.  Waste management provided new containers.  For 

work in the cofferdam, one barge will transport the Subtitle D material and the other barge will 

transport the Subtitle C materials via containers.  The dredge barge has the 1200 excavator on board 

and is spudded in the Removal Action Boundary.  Marine control components will be mobilized on 

the dredge barge middle of next week. 

July 7 – begin pile/debris removal along shoreline bank. 

July 8 – Meeting at PPM Yard to inspect the transload facility.  This will be attended by EPA and 

USACE.   

July 10 – Dredging in cofferdam begins. 

b. Upland stockpile/storage area (USSA).  Reviewed current setup of the USSA, where trucks would be 

loaded (truck loading area [TLA]) and flow of traffic.  Double liner system in USSA and TLA has yet to 

be installed, but will be constructed in accordance with the EPA-approved RAWP.  PPM discussed 

contingencies for addressing possible releases. 

c. Dredging.  PPM indicated that they will commence dredging operations on Monday, July 21, 2014.  

EPA will be on site for the first day of dredging.  

d. Cofferdam.  Discussed potential options bracing the east wall of the cofferdam by use of a whaler 

with tie backs.  This would eliminate the need for keeping the cofferdam full of water at an elevation 

of +11.0 ft mean lower low water (MLLW) elevation.  This will be discussed with Boeing and 

Jorgensen to explore options. 

e. Barge.  The dredge barge is spudded within the removal action boundary, with a 1200 excavator.  

The excavator has an environmental bucket and a larger digging toothed bucket is staged on the 

barge. 

f. Silt curtain.  A floating silt curtain has been installed along a portion of the toe of shoreline bank.  

 

Meeting adjourned at roughly 11:10 a.m. 
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